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Weekly Project Status 

Anticipated Construction for the Week of Monday, May 10, 2021 

The purpose for the document is to provide a brief update on the anticipated weekly activities on the 

construction projects occurring in the City. 

Project 20-07 –Curb Repair and Street Resurfacing 

Contractor – MCC Construction, Inc. 

Overall Project Description – Project involves spot sewer repair, curb and gutter repair, asphalt 

pavement milling and asphalt paving. 

Weekly Update: 

 Honeysuckle 4th Addition Subdivision off of Red Maple Road – Asphalt paving is scheduled for 
this week. 

Project 20-08 – Main and Eighth Street Signal Upgrade 

Contractor – Bodart Electric Services Inc. 

Overall Project Description – Project upgrading the traffic signals at Main and Eighth Street.  The 

traffic signals are being upgraded due to the deterioration and age of the existing signals.  

No work will occur this week. 

Project 21-01 – Sewer and Water Relay and Street Resufacing 

Contractor – Dorner Inc. 

Overall Project Description – Project involves water main and/or sanitary sewer relay on the 
east side.  Additional work includes spot curb and gutter repair, storm sewer work, and milling 
and resurfacing the asphaltic concrete pavement. 

Weekly Update:   

Construction of the Grant Street pedestrian bump outs at VFW Park and the high school is scheduled 
to start this week.  There will be minor traffic impacts. 

Project 21-03 – Sewer Lining 

Contractor – Michels Pipe Services 

Overall Project Description – Project involves internal lining of sanitary sewer at various 
locations around the City.   
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The majority of the work has very little impact during construction with trucks parked in the 
center of the street during lining.  There may be a significant impact to Main Avenue for sewage 
bypassing during the 18” and 30” sewer lining.  Future updates will be provided on this. 

Weekly Update:   

Sewer cleaning and televising will continue this week particularly on the 30” sanitary sewer north of 
Main Avenue 

 Outward Avenue – 150’ S/O Azalea Trail to Westwood Drive (8”) 

 South Sixth Street – S. Seventh Street to Lande Street (8”) 

 Wilcox Court – Fox River Drive to Termini (8”) 

 Smits Street – Ridgeway Drive to Lebrun Street (8”) 

 North Winnebago Street – 300’ S/O Franklin Street to 300’ N/O Fulton Street (8”) 

 North Washington Street – 300’ S/O Franklin Street to 300’ N/O Fulton Street (8”) 

 Irwin Street – Waubaunuqua Trail to N. Washington Street (8”) 

 Armond Court Easement – Armond Court to Irwin Street (8”) 

 Waubaunuqua Trail – Franklin Street to Ridgway Boulevard (8”) 

 Lewis Street – S. Ontario Street to S. Superior Street (12”) 

 Apollo Way – Grant Street to Morning Glory Lane (18”) 

 18” Sanitary Sewer Easement – 250’ E/O Main Avenue to Main Avenue  

 30” Sanitary Sewer Easement/Alley – Main Avenue to Fourth Street 

Project 21-05 – Sidewalk, Curb & Concrete Pavement Repair  

Contractor – Sommers Construction Company 

Overall Project Description – Project involves spot repairs of concrete pavements throughout the 

City as well as sidewalk repairs for the City’s sidewalk program. 

No work will continue this week.  We will take this off of the update until the contractor comes back 

to the City.   

Project 21-06 – Concrete Street Repairs 

Contractor – Vinton Construction Company 

Overall Project Description – Project involves the repair and rehabilitation of concrete streets 

throughout the City. 

Construction on Broadway was postponed one week and is anticipated to start on Monday, May 10th

with a concrete patch on southbound Broadway in the 900 block.  The outside lane of traffic is closed 

for the work. 

Project 21-20 – Commerce Drive Concrete  

Contractor – Sommers Construction Company 
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Overall Project Description – Project involves concrete paving on the extension of Commerce 

Drive from the existing cul de sac to 500 feet south.   

The only traffic impacts for the construction access to the new development on the east side of 

the street. 

Weekly Update:   

Concrete paving was postponed to this upcoming week. 


